25X1

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020018-2

[redacted]

Rec'd 1/20/72

MLT-2023-L-6354
14 January 1972

620191DA

Officer-in-Charge
U.S.A. Communication Service Group
Post Office Box 72 Naval Air Station
Moffett Field, California 94035

25X1 Subject: [redacted]

Gentlemen:

Pursuant to subject contract Section E, Article 9, ASPR 7-402.2(a), Limitation of Cost (Oct 1966), this letter is notification that the cost incurred in the performance of the contract will exceed 75% of the total estimated cost within the next sixty (60) days. Further, due to the incurrence of higher indirect rates than those forecasted, primarily due to prospective contracts being delayed or not awarded, it is estimated that the total cost at completion will exceed the original estimate

25X1 [redacted] A summarized analysis is attached.

Please proceed as necessary to increase the total amount of estimated costs as set forth in the contract schedule accordingly. If further information is required, kindly contact the undersigned.

Very truly yours,

[redacted] 25X1

[redacted] 25X1

Supervisor, Contract Administration

WGB:eh

Enclosure: as stated

bcc: Contracting Officer's Technical Representative

JAN 27 1972

Declassification Review by NGA/DoD

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020018-2

25X1

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020018-2

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020018-2